

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase IX - Khammam District - Package No. AP 08 LW 03 - "(1) Road from R&B road to Panduvarigudem (2) R/f R&B road to KN Puram and (3) R/f R&B road to Purushottampatnam in Bhadrachalam Mandal, Khammam District" - Granting of Extension of Agreement Time upto 23-02-2013 without Penalty - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 2310

Dated: 24-12-2012.
Read the following:-

- 1) G.O.Ms.No.331, PR&RD(Progs.II) Dept,dt.17.09.2010.
- 2) From the ENC (PR), PMGSY, Hyd, Lr.No.W25/DEEIV/AP08LW 03/KMM/2010, dt. 22.11.2012.

<<>>

O R D E R:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time upto 23-02-2013 without Penalty in respect of the works "(1) Road from R&B road to Panduvarigudem (2) R/f R&B road to KN Puram and (3) R/f R&B road to Purushottampatnam in Bhadrachalam Mandal, Khammam District" under PMGSY Phase IX as the delay is not attributed to the Contractor as the delay is due to Extremist problem and Sakala Janula Samme.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.
3. A copy of this order available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.SUBRAHMANYAM
PRINCIPAL SECRETARY TO GOVERNMENT, PR (FAC)

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer,(PR), Khammam District.
Copy to:
The PS to Hon'ble Min.(PR&RWS).
Sc/sf.

//FORWARDED BY ORDER//

SECTION OFFICER.